

DON HONORIO VENTURA STATE UNIVERSITY
SUPPLEMENTAL ANNUAL PROCUREMENT PLAN NON-CSE AS OF MARCH 16, 2022

TRUST FUND

(DHVSU-QSP-SPO-001-F0002-R00)

Dept./Office: College of Engineering and Architecture


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Souce of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Enhancement of Mechanical Engineering Laboratory Equipment	CEA	Public Bidding	9/13/2022	9/27/2022	9/29/2022	9/30/2022	Trust Fund	25,000,000.00		25,000,000.00	
	TOTAL								25,000,000.00			

Dept./Office: Lubao Campus

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Souce of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply, Delivery and Commissioning of Engineering Laboratory Equipment	Lubao Campus	Public Bidding	9/13/2022	9/27/2022	9/29/2022	9/30/2022	Trust Fund	15,000,000.00		15,000,000.00	
	TOTAL								15,000,000.00			

	GOODS & SERVICES TOTAL								40,000,000.00			
--	-----------------------------------	--	--	--	--	--	--	--	----------------------	--	--	--

Prepared by


BANJO P. SAMSON
Administrative Officer V


Certified Correct:


MAIR S. DE LARA, RLA, MPA
Supervising Administrative Officer

Noted by:


RANIE B. CANLAS, MSCpE
Chairman, Bids & Awards Committee

Approved by:


ENRIQUE G. BAKING, Ed.D.
Head of Procuring Entity/SUC President III

(DHVSU-QSP-SPO-001-F0002-R00)

